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SOURCE: PTS
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Section  F

HANFORD SITE TANK WASTE REMEDIATION SYSTEM
WBS 1.1

FYTD CUR PTS FY
BCWS BCWP ACWP SV CV BSLN BCWS EAC

1.1.1.1 TWRS Management Support Expense 19.4 18.2 16.2 (1.2) 2.0 36.6 36.6 37.9

TW10 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.1.1.1 19.4 18.2 16.2 (1.2) 2.0 36.6 36.6 37.9

WASTE STORAGE

1.1.2.1 Tank Farm Operations Expense 42.8 43.2 44.0 0.4 (0.8) 87.9 87.7 88.0

TW03 CENRTC 0.3 0.3 0.2 0.0 0.1 0.6 0.6 0.6

GPP/LI 11.1 8.8 9.0 (2.4) (0.3) 27.4 25.6 30.0

Subtotal 1.1.2.1 54.3 52.3 53.2 (2.0) (0.9) 115.9 114.0 118.6

1.1.2.2 Tank Safety Issue Resolution Expense 14.0 13.9 11.1 (0.2) 2.8 28.5 25.1 28.3

TW02 CENRTC 1.7 1.9 1.2 0.2 0.7 2.5 2.5 2.1

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.1.2.2 15.7 15.7 12.2 (0.0) 3.5 31.0 27.6 30.4

1.1.2.4 Tank Waste Characterization Expense 25.0 23.6 18.7 (1.4) 4.9 48.1 48.0 47.2

TW01 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.1.2.4 25.0 23.6 18.7 (1.4) 4.9 48.1 48.0 47.2

TOTAL WASTE STORAGE Expense 81.9 80.6 73.7 (1.3) 6.9 164.5 160.8 163.5

CENRTC 2.0 2.2 1.4 0.2 0.8 3.1 3.1 2.7

GPP/LI 11.1 8.8 9.0 (2.4) (0.3) 27.4 25.6 30.0

Total Waste Storage 95.0 91.5 84.1 (3.5) 7.4 195.0 189.6 196.2

WASTE DISPOSAL

1.1.3.1 Retrieval Expense 25.6 22.0 21.5 (3.6) 0.4 46.5 46.4 52.3

TW04 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

GPP/LI 5.5 5.7 3.3 0.2 2.4 15.2 15.2 20.2

Subtotal 1.1.3.1 31.1 27.6 24.9 (3.5) 2.8 61.7 61.6 72.6

1.1.3.4 Immobilized Tank Waste Expense 4.9 3.8 4.0 (1.1) (0.2) 10.5 10.5 10.7

TW09 Storage & Disposal CENRTC 0.2 0.2 0.0 0.0 0.1 0.2 0.3 0.3

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.1.3.4 5.1 4.0 4.1 (1.1) (0.1) 10.7 10.8 11.0

1.1.3.5 Process Waste Support Expense 8.1 7.6 7.0 (0.4) 0.7 8.3 14.6 8.5

TW05 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.1.3.5 8.1 7.6 7.0 (0.4) 0.7 8.3 14.6 8.5

1.1.3.6 TWRS Privatization (Ph I, II Expense 0.0 0.0 0.0 0.0 0.0 6.3 0.0 6.2

TW06, TW07, TW08 & Infrastructure) CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.1.3.6 0.0 0.0 0.0 0.0 0.0 6.3 0.0 6.2

WASTE DISPOSAL Expense 38.6 33.4 32.6 (5.2) 0.9 71.6 71.5 77.7

CENRTC 0.2 0.2 0.0 0.0 0.1 0.2 0.3 0.4

GPP/LI 5.5 5.7 3.3 0.2 2.4 15.2 15.2 20.2

Total Waste Disposal 44.2 39.3 35.9 (5.0) 3.4 87.0 87.0 98.3

HTI Expense 2.3 1.9 1.7 (0.4) 0.2 7.2 7.0 7.2

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal HTI 2.3 1.9 1.7 (0.4) 0.2 7.2 7.0 7.2

TANK WASTE REMEDIATION SYSTEMS Expense 142.1 134.1 124.1 (8.0) 10.0 279.9 275.9 286.3

CENRTC 2.2 2.4 1.4 0.2 1.0 3.3 3.4 3.1

GPP/LI 16.6 14.4 12.3 (2.2) 2.1 42.6 40.8 50.2

TWRS Total* 160.9 150.9 137.9 (10.0) 13.0 325.8 320.2 339.6

$ in Millions

*  The $0.7M difference between the CUR BSLN column on this page and the current baseline found on page A: VI-1, "FY 
1998 Project Baseline," is due to a credit $0.6M in management reserve; the remaining $0.1M is rounding.  The difference 
between the CUR BSLN and the PTS BCWS columns is the late approval of a baseline change request, which did not get 
implemented into the system in time for month-end reporting.
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